1 2 3	IRC.							
3	Belle-	▲ Florida DOT Integration Solution Plan	68 days	Mon 6/21/99 8:00 AM	Thu 9/23/99 5:00 PM	257.54 days		
		Project Initiation	6 days	Mon 6/21/99 8:00 AM	Mon 6/28/99 5:00 PM	14 days		
	100	Perform Project Planning	2 days	Mon 6/21/99 8:00 AM	Tue 6/22/99 5:00 PM	4 days		PM,FA
4	JA.	Establish Project Book	1 day	Wed 6/23/99 8:00 AM	Wed 6/23/99 5:00 PM	2 days	3	PM,FA
5		Set Up Project Office	1 day	Thu 6/24/99 8:00 AM	Thu 6/24/99 5:00 PM	2 days	4	PM,FA
6		Establish Project Procedures	1 day	Fri 6/25/99 8:00 AM	Fri 6/25/99 5:00 PM	2 days	5	PM,FA
7		Conduct Kick-off Meeting	1 day	Mon 6/28/99 8:00 AM	Mon 6/28/99 5:00 PM	4 days		PM,GS,FA,DA
8		■ SREDS	55 days	Tue 6/29/99 8:00 AM	Tue 9/14/99 5:00 PM	182.5 days		
9	1	Confirm Functional Requirements	10 days	Tue 6/29/99 8:00 AM	Tue 7/13/99 5:00 PM	15 days	7	FA,PM
0		Prepare SREDS Requirements	10 days	Tue 6/29/99 8:00 AM	Tue 7/13/99 5:00 PM	25 days	7	PN,DA,GS
1	M	Prepare SREDS Structure	10 days	Wed 7/14/99 8:00 AM	Tue 7/27/99 5:00 PM	40 days	10	DA,PM,FA,GS
2		Review Structure Against Requirements	5 days	Wed 7/28/99 8:00 AM	Tue 8/3/99 5:00 PM	20 days	11	DA,PM,FA,GS
13		Prepare Final SREDS Structure	5 days	Wed 8/4/99 8:00 AM	Tue 8/10/99 5:00 PM	20 days	12	FA.DA, PM, GS
14		Prepare Technical Requirements	5 days	Wed 8/11/99 8:00 AM	Tue 8/17/99 5:00 PM	12.5 days	13	DA,PM,GS
15		Prepare Volumetric Requirements	5 days	Wed 8/18/99 8:00 AM	Tue 8/24/99 5:00 PM	125 days	14	DA,PM,GS
16	DEC.	Prepare Interface Requirements	5 days	Wed 8/25/99 8:00 AM	Tue &/31/99 5:00 PM	125 days	15	DA,PM,GS
17	1	Compile SREDS Deliverable	5 days	Wed 9/1/99 8:00 AM	Tue 9/7/99 5:00 PM	125 days	16	PN,GS,DA
18	110	Deliver Deliverable 1 - SREDS Requirements and Structure	D days	Tue 9/7/99 5.00 PM	Tue 9/7/99 5:00 PM	0 days	17	PM
19		Prepare Final Edits of Document	5 days	Wed 9/8/99 8:00 AM	Tue 9/14/99 5:00 PM	125 days	18	PM,GS,DA
20		Deliver SREDS Structure and Requirements Document	0 days	Tue 9/14/99 5:00 PM	Tue 9/14/99 5:00 PM	0 days	19	PM
21		■ System Solution	32 days	Wed 8/11/99 8:00 AM	Thu 9/23/99 5:00 PM	48.5 days		
22	E3	Draft System Solution Documents	20 days	Wed 8/11/99 B:00 AM	Tue 9/7/99 5:00 PM	30 days	13	PM,FA
23	n.	Review System Solution Documentation	3 days	Wed 9/8/99 8:00 AM	Fri 9/10/99 5:00 PM	4.5 days	22	PM,FA
24		Prepare Final System Solution Documents	3 days	Mon 9/13/99 8:00 AM	Wed 9/15/99 5:00 PM	4.5 days	23	PM,FA
25		Create System Solution Workplan	5 days	Thu 9/16/99 8:00 AM	Wed 9/22/99 5:00 PM	7.5 days	24	PM,FA
26		Deliver Conceptual Solution & Workplan Document	1 day	Thu 9/23/99 8:00 AM	Thu 9/23/99 5:00 PM	2 days	25	PM,FA
27		Project Direction	66 days	Mon 6/21/99 8:00 AM	Tue 9/21/99 5:00 PM	12.54 days		PD
_	_							11-11-
			1					
_			1				i i	
			1					
	-							
_								
							1	